
Hyperlocal Courier Dispatch & Tracking Engine


Jira Scrum Lab Report

1. Jira Backlog with Epics and User Stories

The Jira backlog contains the **Customer Delivery Management** epic and three user stories: **HYP-4 Create Delivery Request**, **HYP-5 Calculate Delivery Fee & ETA**, and **HYP-6 Track Delivery Status**. Each story is assigned **5 story points**, giving a total of **15 story points** for the planned sprint workload.




Backlog view showing the Customer Delivery Management epic and the three user stories.




Close view showing the three backlog stories and their 5-point estimates.

2. Active Sprint Board

The sprint was started with all three stories in the **To Do** column. During the simulated sprint, **HYP-5 Calculate Delivery Fee & ETA** was moved to **In Progress** and **HYP-4 Create Delivery Request** was moved to **Done**, while **HYP-6 Track Delivery Status** remained in To Do.




Active Sprint immediately after starting the sprint: all three stories are in To Do.



Active Sprint after simulating progress: HYP-5 is In Progress, HYP-4 is Done, and HYP-6 remains in To Do.

3. Burndown Chart

The burndown chart shows a starting workload of **15 story points**. After HYP-4 was completed, the remaining work decreased to **10 story points**, demonstrating measurable progress during the simulated sprint.



Burndown chart for HYP Sprint 1 showing the guideline and remaining story-point values.

4. Reflection Questions

1. Did your estimations reflect the actual effort?

The estimates were reasonable for the simulated sprint because each user story was assigned 5 story points. The short simulation does not provide enough evidence to determine actual development effort in a real project.

2. Was your backlog well-prioritized?

Yes. The backlog was organized under the Customer Delivery Management epic and contained the core delivery workflow: creating a delivery request, calculating the fee and ETA, and tracking delivery status. This provides a logical progression of functionality.

3. How did your simulated sprint align with your plan?

The sprint started with all three stories planned for a total of 15 story points. During the simulation, one story was completed, one was moved to In Progress, and one remained in To Do. This represents partial progress against the planned sprint workload.

4. What insights did the burndown chart give about your team's capacity?

The chart showed that the team started with 15 story points and reduced the remaining work to 10 points after completing one 5-point story. This indicates measurable progress, while the full planned workload was not completed in the progress shown.

Deliverables covered: Jira backlog with Epics and User Stories; story point assignments; Active Sprint view; Burndown Chart; and a brief reflection document.